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SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION A - SOLICITATION/CONTRACT FORM

The total cost of this contract was increased by $ (b)(4) from $ (b)(4)
to$ (b)(4)

SECTION B - SUPPLIES OR SERVICES AND PRICES

CLIN 1009
The unit price amount has increased by $(b)(4) from $ (b)@) to$ (b)4)
The total cost of this line item has increased by $(b)(4) from $  (b)@) to$ (b)@4)

CLIN 3021
The unit price amount has increased by $§  (b)@)  from $ (b)(4) to $ (b)(@)
The total cost of this line item has increased by §  (b)@) from $ (b)(4) to $ (b)(4)

CLIN 3024
The unit price amount has increased by § (b)) from$ ()@ to$ (b)(@)
The total cost of this line item has increased by $  (b)(4) from$ ()@ to$ (b)(4)

CLIN 4009
The unit price amount has increased by $§  (b)@) from$ ()@ to$ (b)@4)
The total cost of this line item has increased by $  (b)(4) from$ ()@ to$ (b)@)

CLIN 4010
The estimated/max cost has increased by §  (b)@) from$ (b)@) to$ (b)@
The total cost of this line item has increased by §  (b)4) from$ ()@ to$ (b))

CLIN 4011
The estimated/max cost has increased by §  (b)(4)  from$ ()@ to$ (b)4)
The total cost of this line item has increased by §  (b)(4) from$ ()@ to$ ()@

CLIN 4020



The unit price amount has increased by §  (b)(4)
The total cost of this line item has increased by $

CLIN 4022
The unit price amount has increased by §  (b)(4)
The total cost of this line item has increased by $

CLIN 4023
The unit price amount has increased by § (b))
The total cost of this line item has increased by $

CLIN 5020
The unit price amount has increased by $  (b)(4)
The total cost of this line item has increased by $

CLIN 5021
The unit price amount has increased by § (b))
The total cost of this line item has increased by $

CLIN 5023
The unit price amount has increased by § (b))
The total cost of this line item has increased by $

CLIN 5024
The unit price amount has increased by $ (b)(4)
The total cost of this line item has increased by $

CLIN 5026
The unit price amount has increased by $§  (b)(4)
The total cost of this line item has increased by $

CLIN 6020
The unit price amount has increased by $ (b)(4)
The total cost of this line item has increased by $

CLIN 6021

The unit price amount has increased by §  (b)(4)

(b)(4)

from $

(b)(4)

from $
(b)(4)

(b)(4)
from $

from $

(b)4)

from $

from $
(b)(4)

(b)(4)
from $

from $
(b)(4)

(b)(4)
from $

from $
(b)(4)

(b)(4)
from $

from $
(b)(4)

(b)(4)
from $

from $
(b)(4)

(b)(4)
from $

(b)(4)

from $

from $

(b)(4)

(b)(4)
from $

from$ ()@
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to § (b)(4)
(b)(4) to$ (b)(4)
to $ (b)(4)
()@ to$ (b)(4)
to $ (b)(4)
(b)(4) to$ (b)(4)
to$ (b)(4)
(b)(4) to$ (b)(4)
to $ (b)(4)
(b)(4) to $ (b)(4)
to$ (b)(4)
(b)(4) to$ (b)(4)
to $ (b)(4)
(b)4) to$ (b)(4)
to$  (b)@)
b@) to$ (b))
to $ (b)(4)
(b)(4) to $ (b)(4)
to $ (b)(4)



The total cost of this line item has increased by $

CLIN 6023
The unit price amount has increased by §  (b)(4)
The total cost of this line item has increased by $

CLIN 6024
The unit price amount has increased by $ (b)(4)
The total cost of this line item has increased by $

CLIN 7020
The unit price amount has increased by §  (b)(4)
The total cost of this line item has increased by $

CLIN 7021
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(b)(4) from$  (b)@) to $ (b)(4)
from$  (b)@) oS (b))
(b)(4) from$  (b)@) to$ (b)(4)
from$ (@) to$ (b)(4)
(b)(4) from$ (0)@4) to$ (b)(4)
from$  (b)4) to$ (b)(4)
(b)(@) from$  (b)@) to$ (b)(4)

The unit price amount has increased by $2,000,000.00 from $2,387,160.00 to $4.387,160.00.

The total cost of this line item has increased by $

CLIN 7023
The unit price amount has increased by §  (b)(4)
The total cost of this line item has increased by $

CLIN 7024
The unit price amount has increased by $ (b)(4)
The total cost of this line item has increased by $

CLIN 8020
The unit price amount has increased by $ (b)(4)
The total cost of this line item has increased by $

CLIN 8021
The unit price amount has increased by $ (b)(4)
The total cost of this line item has increased by $

CLIN 8023
The unit price amount has increased by §  (b)(4)
The total cost of this line item has increased by $

(b)(4) from$  (b)@) to$ (b)(4)
from$  (b)@) to § (b)(4)

(b)(4) from$  (b)@) to$ (b)(4)
from$ ()@ to$ (b)(4)

(b)(4) from$ (@) to$ (b)(4)
from$  (b)@) to $ (b)(4)

(b)(4) from$  (b)@) to $ (b)(4)
from$  (b)@) to $ (b)(4)

(b)(4) from$  (b)@) to $ (b)(4)
from$  (b)@) to $ (b)(4)

(b)(4) from$  (b)@) to $ (b)(4)
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CLIN 8024
The unit price amount has increased by $ (b)(4) from$ (@©E@) to$ ()@
The total cost of this line item has increased by $ (b)(4) from$ (@)@ to$ ()@
CLIN 5027 is added as follows:
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
5027 (b)(4) Lot $ @) $  (@©) NTE
FFP
Foreign Military Sales (FMS) Surcharge
All variants
FOB: Destination
CLIN 6027 is added as follows:
ITEMNO | SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
6027 (b)(4) Lot $ @) $  ®E® NTE
FFP
Foreign Military Sales (FMS) Surcharge
All variants
FOB: Destination
CLIN 7027 is added as follows:
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
7027 (b)(4) Lot $ @ $ (@ NTE
FFP
Foreign Military Sales (FMS) Surcharge
All variants
FOB: Destination
CLIN 8027 is added as follows:
ITEMNO | SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
8027 (b)(4) Lot $ @) $ (@ NTE
FFP

Foreign Military Sales (FMS) Surcharge
All variants
FOB: Destination



The following have been modified:

BU2-RETROFIT PRICING TABLES
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BU2-KIT 1-LVT(1)

CLIN

3020

4020

5020

6020

7020

8020

QTY 1-5
(b))
(b)(4)

(b)(4)
(b))
(b)(4)
(b))

QTY 6-25

QTY 26-50

QTY 51-75

QTY 76-100

QTY 101-125

QTY 126-200

BU2-KIT 1-LVT(2)

CLIN

3021

4021

5021

6021

7021

8021

QTY 1-5
(b)(4)
(b)(4)
(b)(4)
(b)(4)
(b)(4)

(b)(4)

QTY 6-25

QTY 26-50

QTY 51-75

QTY 76-100

QTY 101-125

QTY 126-200

BU2-KIT 2-LVT (1) AND LVT(2)

CLIN

3022

4022

5022

6022

7022

8022

QTY 1-5
(b)(4)
(b)(4)
(b)(4)
(b)(4)
(b)(4)
(b)(4)

QTY 6-25

QTY 26-50

QTY 51-75

QTY 76-100

QTY 101-125

QTY 126-200

BU2-SERVICE-LVT(1)

CLIN

3023

4023

5023

6023

7023

8023

QTY 1-5
(b)(4)
(b)(4)
(b)(4)
(b))
(b)(4)
(b))

QTY 6-25

QTY 26-50

QTY 51-75

QTY 76-100

QTY 101-125

QTY 126-200
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BU2-SERVICE-LVT(2)
CLIN QTY 1-5 QTY 6-25 | QTY 26-50 | QTY 51-75 | QTY 76-100 | QTY 101-125 | QTY 126-200
3024 (b)(4)
4024 (b)(4)
5024 (b)(4)
6024 (b)(4)
7024 (b)(4)
8024 (b)(4)
BU2-SERVICE-LVT(1)-GERMANY BU2-SERVICE-LVT(2)-GERMANY
CLIN QTY 1-5 CLIN QTY 1-5 QTY 6-36
4025 $ (b)) 4026 $ (b)) $ (b)4)
5025 $ @) 5026 $ ()@ $ ()@
FMS Surcharge
CLIN QTY 1
5027 $ (b))
6027 $ (b))
7027 S (b)4)
8027 $ (b))
SECTION E - INSPECTION AND ACCEPTANCE
The following Acceptance/Inspection Schedule was added for CLIN 5027:
INSPECT AT INSPECTBY  ACCEPT AT ACCEPT BY
Origin Government Origin Government
The following Acceptance/Inspection Schedule was added for CLIN 6027:
INSPECT AT INSPECT BY  ACCEPT AT ACCEPT BY
Origin Government Origin Government
The following Acceptance/Inspection Schedule was added for CLIN 7027:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
Origin Government Origin Government
The following Acceptance/Inspection Schedule was added for CLIN 8027:
INSPECT AT INSPECTBY  ACCEPT AT ACCEPT BY
Origin Government Origin Government
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SECTION F - DELIVERIES OR PERFORMANCE
The following Delivery Schedule for CLIN 5027 has been added:

DELIVERY DATE QUANTITY SHIP TO ADDRESS DODAAC/
CAGE

(b)(4) N/A COMMANDER, NAVAL INFORMATION  N00039
WARFARE
(b)(6)
SHIP IN PLACE,
COR/ACOR WILL PROVIDE SHIP TO
INSTRUCTIONS
SAN DIEGO CA 92147
619-524-1493
FOB: Destination

The following Delivery Schedule for CLIN 6027 has been added:

DELIVERY DATE QUANTITY SHIP TO ADDRESS DODAAC/
CAGE

(b)(4) N/A COMMANDER, NAVAL INFORMATION  NO00039
WARFARE
(b)(6)
SHIP IN PLACE,
COR/ACOR WILL PROVIDE SHIP TO
INSTRUCTIONS
SAN DIEGO CA 92147
619-524-1493
FOB: Destination

The following Delivery Schedule for CLIN 7027 has been added:

DELIVERY DATE QUANTITY SHIP TO ADDRESS DODAAC/
CAGE

(b)(4) N/A COMMANDER, NAVAL INFORMATION  N00039
WARFARE
(b)(6)
SHIP IN PLACE,
COR/ACOR WILL PROVIDE SHIP TO
INSTRUCTIONS
SAN DIEGO CA 92147
619-524-1493
FOB: Destination

The following Delivery Schedule for CLIN 8027 has been added:



DELIVERY DATE

(b)(4)

QUANTITY

N/A

SECTION I - CONTRACT CLAUSES

The following have been modified:

252.216-7006 ORDERING (MAY 2011)
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SHIP TO ADDRESS DODAAC/
CAGE

COMMANDER, NAVAL INFORMATION  NO00039
WARFARE
(b)(6)
SHIP IN PLACE,
COR/ACOR WILL PROVIDE SHIP TO
INSTRUCTIONS
SAN DIEGO CA 92147
619-524-1493
FOB: Destination

(a) Any supplies and services to be furnished under this contract shall be ordered by issuance of delivery orders or
task orders by the individuals or activities designated in the contract schedule. Such orders may be issued from

contract award as follows:

Ordering Period CLIN From To
1| 1001-1999| Contract Award| 15-Jun-16
2| 2001-2999 16-Jun-16| 15-Jun-17
3| 3001-3999 16-Jun-17( 15-Jun-18
4| 4001-4999 16-Jun-18 15-Jun-19
5| 5001-5999 16-Jun-19( 15-Jun-25

9001-9002 16-Jun-19(  15-Jun-20

0012 16-Jun-19( 15-Jun-25
3020-3024 14-May-18| 15-May-19
4020-4024 14-May-19| 15-May-20
5020-5027 14-May-20| 15-May-21
6020-6027 14-May-21| 15-May-22
7020-7027 14-May-22| 15-May-23
8020-8027 14-May-23| 15-May-24
4025-4026 14-May-18| 15-May-19
5025-5026 14-May-19| 15-May-20

(b) All delivery orders or task orders are subject to the terms and conditions of this contract. In the event of conflict
between a delivery order or task order and this contract, the contract shall control.

(c)(1) If issued electronically, the order is considered "‘issued" when a copy has been posted to the Electronic
Document Access system, and notice has been sent to the Contractor.
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(2) If mailed or transmitted by facsimile, a delivery order or task order is considered "issued" when the Government
deposits the order in the mail or transmits by facsimile. Mailing includes transmittal by U.S. mail or private delivery

services.

(3) Orders may be issued orally only if authorized in the

schedule.

(End of Clause)

SECTION J - LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS

The following have been modified:

SECTION J

ATTACHMENT “A”
ATTACHMENT “B”

ATTACHMENT “C”

ATTACHMENT “D”

ATTACHMENT “E”

ATTACHMENT “F”

ATTACHMENT “F”

ATTACHMENT “G”

ATTACHMENT “H”

ATTACHMENT “T”

ATTACHMENT “J”

ATTACHMENT “K”

ATTACHMENT “L”

ATTACHMENT “M”

SECTION J - LIST OF ATTACHMENTS & EXHIBITS

Statement of Work (SOW) for MIDS LVT Production dated 05/10/2019
Small Business Subcontracting Plan dated 6/23/2015

Statement of Work (SOW) for MIDS LVT BU2 Retrofit, Rev 1, dated 05/26/2020
(incoroporated under P00012)

Statement of Work (SOW) for MIDS Engineering
Services dated 04/19/2019

RESERVED

F.1-MIDS-LVT Index and Data Lists dated 02/05/2016

applicable to all BU1 and BU2 MIDS-LVT terminals ordered under
the contract. REPLACED BY ATTACHMENT F.3, P00007

F.2, INDEX AND DATA LISTS dated 13 April 2017 applicable to all BU1 and BU2
MIDS-LVT terminals ordered under the contract.

RESERVED

DD Form 254, Contract Security Classification
Specification, 21 August 2015

Acceptance Test Requirements Matrix for MIDS-LVT
(1) dated 03/19/15

Acceptance Test Requirements Matrix for MIDS LVT
(2)/(11) dated 03/19/15

Acceptance Test Requirements Matrix for MIDS LVT
(3) dated 03/27/15

RESERVED

RESERVED



ATTACHMENT “N”

ATTACHMENT “O”
ATTACHMENT “P”
ATTACHMENT “Q”
ATTACHMENT “R”
ATTACHMENT “S”
ATTACHMENT “T”
ATTACHMENT “U”
ATTACHMENT “V”
ATTACHMENT “W”

EXHIBIT “A”

EXHIBIT “C”
EXHIBIT “D”
APPENDIX “A”

APPENDIX “B”

(End of Summary of Changes)
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Acceptance Test Requirements Matrix for MIDS LVT Terminals
Executing NSIO and NCP Software dated 03/19/15 — DELETED, P00002
RESERVED

RESERVED

NSA TEMPEST Questionnaire for ECPs dated 06/06/11

BU1 SRU Disposition dated 10/26/2017

CDRL General Instructions dated 03/19/2019

RESERVED

RESERVED

RESERVED

NSA Engineering Change Proposal (ECP) Risk Assessment Panel (RAP) Questionnaire

CDRLs for MIDS-LVT Production dated 02/04/2016-Rev CDRL A002 & A015,
04/16/2019

CDRLs for MIDS-LVT BU2 Retrofits dated 06/13/2018

CDRLs for MIDS-LVT Engineering Services dated 01/29/15, added CDRLs X006,
X008, XSOP, XS0Q, XS0S, XS06, XS10, XS11 dated 04/12/2019

Production SOW — Database Instructions Spreadsheet (Lot 17)

Production SOW — Database Instructions (Lot 17)



